

Consultant Work Order

(Local Projects)

Project No.: DPS-93(15)		Control No.: 43010
Consultant: (Name and Representative) Olsson, Patrick Lusk	Agreement No.:	Work Order No.: 1
LPA: (Name and Representative) City of York, Sue Crawford	Constr. Change Order No.: (If applicable)	

All parties agree the following described work needs to be performed by the consultant as part of the referenced project. All parties concur and hereby give notice to proceed based on the following: justification to modify contract, scope of services, deliverables, schedule, and estimated total fee. All other terms of existing agreements between the parties are still in effect. It is understood by all parties that the work described herein will become part of a future supplement to the agreement indicated above.

Justification to modify agreement: (Include scope of services, deliverables, and schedule)

The Consultant is required to complete Preliminary Engineering design services for the project. (See Engineering contract for additional details on scope of services, deliverables, and schedule)

Work Title	Summary of Fee		
Preliminary Engineering services	A. Total Direct Labor Cost	=	216,089.60
	B. Overhead (Factor * x A)	=	393,175.03
	C. A + B	=	609,264.63
	D. Profit/Fee (Factor ** x C)	=	73,111.76
*Overhead Factor:	181.95%	E. FCCM (Factor*** x A)	= 583.44
**Profit/Fee Factor:	12.00%	F. Direct Non-Labor Cost	= 50,582.13
***Facility Capital Cost of Money (FCCM):	0.27%	G. Subconsultant Services	= 0.00
Total Fee Notes:	TOTAL FEE: C + D + E + F + G		= \$733,541.96
	<input type="checkbox"/> ESTIMATED TOTAL FEE:		
	<input checked="" type="checkbox"/> FINAL TOTAL FEE:		\$733,541.96

Work Order Authorization – May be granted by email and attached to this document.

Consultant:

Patrick Lusk 2/22/23
 Name Signature Date

Notice to Proceed will be granted by email by:
LPS PC for Preliminary Engineering & CD PC for Construction Engineering.

LPA:

Name Signature Date

LPS PC (for Preliminary Engineering) and State Rep. (for Construction Engineering):

Name Signature Date

LPS Unit Head Review (for PE Phase):

Name Signature Date

FMIS Approval Date:

LPS Manager or Construction Engineer (Construction Phase):

Name Signature Date

Notice to Proceed Date:

FHWA: (FHWA Approval on Full Oversight Projects Only):

Name Signature Date

Distribution: Consultant, LPA – RC, State Rep., FHWA, LPS PC, NDOT Agreements Engineer, Highway Funds Manager, CD PC

