

SUPPLEMENT #1

This CONTRACT SUPPLEMENT executed between the City of York ("Client") and Olsson, Inc. ("Olsson"), shall amend the task order BK2301 of master agreement BK2278 dated February 23rd 2023.

PROJECT DESCRIPTION AND LOCATION

Project Name: "Project Access York"
Project Number: DPS-93(15)
Control Number: 43010
Location: City of York, Nebraska

REASON FOR AMENDMENT

The Consultant is required to provide topographic survey of additional areas that were not previously surveyed due to changes to the project alignment from the Plan-in-Hand meeting. The associated tracts impacted by the realignment of the trail require additional title information to be acquired and incorporated into the project ownership plans as well.

AMENDED SECTION(S)

The scope of services of the above referenced agreement shall be amended to add the following.

SURVEY

1a) **Preliminary Field Survey.** Additional topographic survey for realigned sections of the trail will be performed using GPS and electronic "Total Station" technology in MicroStation DGN format. The realigned sections of trail include approximately 1700' of trail along the Village 81 route and 850' of trail along the Public Schools route.

RIGHT-OF-WAY DESIGN SERVICES

Title Research

- 1) Overview
 - b. The realigned sections of the trail require 9 additional tracts to be researched.

Ownership Plans

4a) The Consultant will also include all ROW, permanent easements, and control of access for the 9 additional tracts required with the trail realignment.

DELIVERABLES

1. Updated Topographic Survey for Additional Areas
2. Updated ROW Ownership Plans
3. Full Set of Property Title Information

SCHEDULE

1. Anticipated Amendment Notice to Proceed (NTP): 12/18/2023
2. Field Survey Completed for Additional Areas: 12/22/2023
3. ROW Ownership Plans Submittal with Titles: 1/19/2024